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HANFORD SITE PHMC FY 1998 PERFORMANCE AGREEMENT STATUS MARCH 1998
PERFORMANCE REPORT
70 120
62
60 g
2 B 100
< 50 - P
o fl Lgo o
a 40 /. °
E ()
S || 160 =2
Z 30 || E
= ' =
5 20 CLA | B
-
10 % x 4 P 6 7 6 | + 20
0o oo 11 33 33 =F 4
. X mo o 0001,
Oct [Nov |Dec | Jan | Feb |Mar | Apr (May | Jun | Jul |Aug|Sep
[/ Planned PAs 0 0 1 3 3 4 4 4 6 7 6 | 62
B Completed PAs | O 0 1 3 3 3
= k= Cum Plan ol 0| 1|4 7 |11/15 19| 25| 32| 38100
e====Cum Complete | O | O | 1 | 4 | 7 |10

*Completion Notes and Variance Explanation:

January: TWR3.4.3, "W-030 Vent System," due 1/23/98. PA is counted as a January completion.

March: SNF5.1.1, "Establish Technical Baseline,” due 3/31/98. New completion date is 8/25/98.
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